



CDBG-DR 13 CHANGE ORDER OR WORK ORDER AMENDMENT



Project Information					
Project Name	S. Janeway Ave. Street Replacement				
Work Order Number (CDBG-DR 01)	I-21-W-URG	Project Address	S. Janeway Avenue from SW 17 th Street to SW 10 th Street and Dreesen Drive from SW 12 th Street South by approximately 150 feet		
Date	2/24/2021	Requested By	All Roads Paving, INC.		
Date Requested	2/24/2021	Total Budget	\$456,929.74	Cost of Change	(\$374.36)



Change Order Type - Description				
Circle Type:	Field	Change	Work Order Amendment	
Budget Line Items Affected: (List All)				
Temporary Silt Dike- Unit Price \$12.18/LF, Quantity Decreased by 30.00				
Removal of Concrete Driveway-Unit Price \$8.96/SY, Quantity Decreased by 1.00				
Added Item:				
Per instruction of the Site Inspector Temporary Silt Dike was not needed and removed from the project. One unit of the				

	Removal of concrete driveway was not needed for this project as well.
--	---

Field Change Order

Field Change Order Authorization ONLY Vendor Signature		Date	
Field Change Order Authorization ONLY Project Manager Signature		Date	

Change Order

Change Order Authorization ONLY Vendor Signature		Date	2/24/2021
Change Order Authorization ONLY Project Manager Signature		Date	2/24/2021
Change Order Authorization ONLY Project Supervisor Signature		Date	2/24/2021

Contract Amendment

Work Order Amendment Authorization ONLY Vendor Signature		Date	
Work Order Amendment Authorization ONLY Project Manager Signature		Date	
Work Order Amendment Authorization ONLY Project Supervisor Signature		Date	
Contract Amendment Authorization ONLY CDBG Manager		Date	

ITEM NO.	DESCRIPTION OF ITEM	UNIT	ESTIMATED QUANTITIES	UNIT PRICE	ESTIMATED COST	CHANGE ORDER 1	CHANGE ORDER 2	CHANGE ORDER 3	CHANGE ORDER 4	CHANGE ORDER 5	TOTAL PROJECT COST
1	CLEARING & GRUBBING	LS	1.00	9,064.00	9,064.00						9,064.0000
2	UNCLASSIFIED EXCAVATION	CY	925.00	22.74	21,034.50	24.00					21,580.2600
3	TYPE A SALVAGED TOPSOIL	CY	158.00	7.95	1,256.10						1,256.1000
4	TEMPORARY SILT FENCE	LF	1,700.00	2.16	3,672.00		80.00				3,844.8000
5	TEMPORARY SILT DIKE	LF	30.00	12.18	365.40					(30.00)	-
6	SOLID SLAB SODDING	SY	1,134.00	2.88	3,265.92			315.00	277.78		4,973.1200
7	AGGREGATE BASE TYPE A	CY	52.00	30.65	1,593.80	125.00	0.30				5,434.2450
8	SUBGRADE METHOD B	SY	5,541.00	3.35	18,562.35	294.00					19,547.2500
9	TACK COAT	GA	416.00	2.31	960.96	190.00					1,399.8600
10	SUPERAVE, TYPE S3 (PG-64-22-OK)	TN	877.00	86.91	76,220.07		23.47				78,259.8477
11	DOWEL JOINTED PCC PAVEMENT (PLACEMENT)	SY	4,371.00	9.76	42,660.96	365.00					46,223.3600
12	PC CONCRETE FOR PAVEMENT	CY	702.00	182.81	128,332.62	72.00	14.00	29.00			149,355.7700
13	COMBINED CURB & GUTTER (6" BARRIER)	LF	2,692.00	10.75	28,939.00	237.00	76.00				32,303.7500
14	6" CONCRETE DRIVEWAY (HES)	SY	222.00	94.16	20,903.52						20,903.5200
15	RECESSED CURB INLET (RCI 0698)	EA	2.00	6,541.89	13,083.78						13,083.7800
16	24" R.C. PIPE CLASS III	LF	16.00	77.15	1,234.40						1,234.4000
17	REMOVAL OF CONCRETE PAVEMENT	SY	4,372.00	3.67	16,045.24	365.00					17,384.7900
18	REMOVAL OF CURB & GUTTER	LF	2,692.00	1.31	3,526.52	120.00					3,683.7200
19	REMOVAL OF DRAINAGE INLETS	EA	2.00	93.50	187.00						187.0000
20	REMOVAL OF CONCRETE DRIVEWAY	SY	222.00	8.96	1,989.12					(1.00)	1,980.1600
21	MOBILIZATION	LS	1.00	10,230.00	10,230.00						10,230.0000
22	CONSTRUCTION STAKING, LEVEL II	LS	1.00	3,000.00	3,000.00						3,000.0000
23	CONSTRUCTION TRAFFIC CONTROL	LS	1.00	12,000.00	12,000.00						12,000.0000
	TOTAL				418,127.26	444,697.29	450,295.41	456,504.1000	457,304.1000	456,929.7400	456,929.7327